SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:30AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 066 Const Calendar Day: 200 Date: 21-Dec-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear then cloudy, windy, cold

Working Day If no, explain:

Diary: Dispute
Cable Wrapping
December 21, 2012 .

Weather — clear then cloudy, windy, cold

S Wire Termination (hand wrapping) — South Main Span

Ironworkers (Tony, Mike, and Thaddeus) continued working at pp104. Ironworkers finished wrapping at
1000 and finished a bolt wrap at the top gap at 1100. Ironworkers then moved to pp106 and finished
wrapping at 1600. Due to the geometry of the cable, the last s wire from 6 o'clock to 8 o’clock position was
barely flush with the cable band edge. The last s wire at top overlapped from 2 o’clock position leading to
the bolt wrap. Ironworkers finished bolt wrap at top gap at 1705. Ironworkers did not have time to finished
cadwelds before the end of shift.

S Wire Termination (hand wrapping) — North Main Span

Ironworkers (Aaron, Jason and Tyler) finished placing wedges and bolt wrapping at top gap at pp102 at
0900. There was only one 1 s wire inside the groove from about 5 o’clock to 7 o’clock position. Ironworkers
then moved to ppl104. Ironworkers finished wrapping and bolt wrap at both top and bottom gap at 1445.
Ironworkers then moved to pp106 and wrapped for about 2” before the end of shift. There were still about
4" to wrap.

Labor
(0700 to 1730 — 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker, Aaron David

Laraine’s Hour — 2 OT 0700 to 1730 (field 0730 to 1700)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker ARRON DAVID 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 066  Date: 21-Dec-2012  Friday
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 l:|
Ironworker TYLER CICHUCKY 8.00 2.00 0.00 10.00 D
Ironworker JASON SHIRLEY 8.00 2.00 0.00 10.00 D
[ Bl
ddrRptbyBiditem Page 2 of 2

[Py




